

	WP1	WP2	WP3	WP4	WP5	WP6	WP7	WP8	WP9	WP10				
M0	February 2011				Set up of WP 5 Advisory Council WP 5 Advisory Council Meeting, Identification of ways to address target audiences and vulnerable groups						Preparation and circulation of National Cancer Plan (NCP) questionnaire	February 2011	M0	
M1	March 2011	Steering Committee Meeting, Dublin Kick-off Meeting Joint Action, Dublin Advisory Committee Meeting, Dublin Meeting of Working Group on National Cancer Plans, Dublin Signed Grant Agreement										March 2011	M1	
M2	April 2011		Dissemination Strategy		Literature review, web search to identify existing campaign materials in Europe related to communicating ECAC and EWAC Survey among ECL leagues and other organisations on ECAC and prevention materials Development of cancer prevention toolkit to use in EU MS				Mapping the main sources of cancer data in Europe: STEP 1: Definition of indicators to consider (Focus on indicators included in EUROCHIP-1 list)			April 2011	M2	
M3	May 2011				Launch of European Week Against Cancer, EWAC Conference 2011, Brussels			Preparation of Research Programme of Open Forum Madrid	Unification of cancer burden indicators: STEP 1: Meeting with IARC: Decision to include cancer incidence, mortality and survival data in HEIDI WIKI)			May 2011	M3	
M4	June 2011	EPAAC website Project Page HEIDI Wiki platform Facebook Twitter Graphic design and templates Methods for analyzing dissemination and obtaining tracking information Technical Plan Media Activities and Dissemination related to OF Madrid, from MM to M12)		Joint Action Meeting, Open Forum Madrid, Focus on Cancer Healthcare and Cancer Research				Creation of questionnaire to European Academy of Cancer Sciences on areas of cancer research that would benefit from coordination		Core Working Group Meeting, Madrid		June 2011	M4	
M5	July 2011					Plan of literature review on screening inequalities					Collecting questionnaire responses from Member States	July 2011	M5	
M6	August 2011			Open Forum Madrid e-Conference book		Audit plan and schedule for recruitment of experts in cervical cancer screening		Analysis of questionnaire to European Academy of Cancer Sciences				August 2011	M6	
M7	September 2011	Steering Committee Meeting, Ljubljana Advisory Committee Meeting, Ljubljana Meeting of Working Group on National Cancer Plans, Ljubljana	1st Editorial Board Meeting, Ljubljana Communications Guidelines Rules of Procedure for the Editorial Board	Presentation of Open Forum Madrid Evaluation to SC Ljubljana		Agreement and participation of experts in cervical cancer screening for audit		Creation and coordination of questionnaire to wider oncology scientific community (validation of areas of cancer research that would benefit from coordination as specified by European Academy of Cancer Sciences)	Development of standardised approach to routine collection on survivorship using population based cancer registries: STEP 1: Document attesting aims and objectives	Core Working Group Meeting, Ljubljana		September 2011	M7	
M8	October 2011					Agreement for the participation of experts for European Schools of Screening Management (ESSM)	Conference on European Standards of Care for Children with Cancer, Warsaw, Dissemination of documents related to Standards of Care for Children with Cancer, Warsaw	Creation and distribution of questionnaire to cancer research funders to assess the cancer research funding landscape in Member States				October 2011	M8	
M9	November 2011	6 Month Financial Report										November 2011	M9	
M10	December 2011				Her 4 consultant to conduct Lisaured Review (re allocation of tasks to ECU staff)	Kick-off meeting to plan the CEN Workshop, The Hague Draft survey for relevant source materials		Analysis of questionnaires distributed to scientific community and funding organisations			Preparation of a Report on National Cancer Plan Questionnaires	December 2011	M10	
M11	January 2012					Kick-off meeting report Survey distribution Audit of Cervical Cancer Screening Programme		Expert meeting on improving treatment, symptom assessment and follow-up of palliative care through a standardised assessment methodology and evidence based guidelines		Task force on population based cancer cost investigation in Europe: Ecological regression analysis: STEP 1: Definition of variables to include in the regression analysis (final completion)		January 2012	M11	
M12	February 2012		ProjectPlace and Facebook usage statistics YouTube Account	Evaluation Model		Intensive comprehensive training course in management of cancer screening programs: ESSM Curriculum	Review on Experiences on implementing Clinical Guidelines (Foreseen December 2012)	List and prioritization of cancer research areas that will benefit from coordination	Development of standardised approach to routine collection on survivorship using population based cancer registries: STEP 2: Relationship with EUROCHIP meeting Development of inventory of statistical methods to analyse population based cancer data: STEP 1: EUROCHIP working group	Core Working Group Meeting, Malta	Gathering and publishing of National Cancer Plan Collection on www.epaac.eu	February 2012	M12	
M13	March 2012	Steering Committee Meeting, Berlin Advisory Committee Meeting, Berlin				Report on the Health Checks Survey Report on the audit of recently established Population Based Cervical Cancer Screening Programme 1st National Workshop on Colorectal Cancer Screening Programme, Liverpool		Meeting of Coordination on Cancer Research, Berlin	Task force on population based cancer cost investigation in Europe: Inventory of cancer cost studies and methods: STEP 1: Connection with System of Health Accounts (SHA) of OECD			March 2012	M13	
M14	April 2012	Interim Report 1	EPAAC JA LinkedIn Account			Literature Review Draft on multidisciplinary care and networks Criteria for literature review on assessing evidence and use of complementary and alternative medicine in cancer care (delay due to administrative problems) Putting Evidence into Practice (PEIP) Meeting, Geneva		Meeting (Rome), preparation of 1st Research Forum	Mapping the main sources of cancer data in Europe: STEP 2: Report on availability of indicators in 27 MS (and other countries)	Preparation of inputs for the Discussions and the Development of Guidelines for NCCPs		April 2012	M14	
M15	May 2012				European Week Against Cancer (EWAC) Conference 2012 EWAC Youth Communications Campaign European Flash mobs Against Cancer	CEN Workshops on Quality Criteria for Health Checks, The Hague 2012 Report on the follow-up Health Checks Survey Senior Management Team Meeting on ESSM Course Programme		Preparation of Research Forum	Task force on population based cancer cost investigation in Europe: European Deprivation Index (EDI): STEP 1: Meeting discussion on EDI in 5 EU Countries			May 2012	M15	
M16	June 2012	Second Amendment to the Grant Agreement 2nd Joint Action Meeting of the Associated Partners of EPAAC, Dares Forum Rome	EPAAC GANTT Chart DF Rome Press Materials, Presentations and Speaker Biographies	1st Interim Evaluation Report	Dares Forum Rome, Focus on Cancer Information and Cancer Prevention and Promotion Dares Forum Rome - Media Training		7th World Research Congress of the European Association for Palliative Care - Organisation of a symposium seminar on EPAAC objectives		Unification of cancer burden indicators: STEP 2: European Cancer Information System (ECIS) draft document for Open Forum	Core Working Group Meeting, Rome		June 2012	M16	
M17	July 2012					Workshop Report (follow up on the outcome of the previous workshop)	Workshop to improve treatment, symptom assessment and follow-up of palliative care through a standardised assessment methodology (PRO) and evidence based guidelines (standardised assessment methodology of key symptoms and follow up for palliative care; Template for CG in palliative care (NTN), EAFC)	1st Research Forum (Bristol), preparation of questionnaires results and identification of common areas of research priorities	Protocol for Data Diffusion (expected early 2013)			July 2012	M17	
M18	August 2012			DF Rome Videos Open Forum Rome e-Conference Book		Plenary Workshop on current consensus on Quality Criteria for Health Checks		Mapping of needs and resources in communication skills and psychosocial care (web based survey)	Unification of cancer burden indicators: STEP 3: European Cancer Information System (ECIS) updated document circulated for review		Start of the debate on the Indicators for the monitoring of implementation of NCCPs	August 2012	M18	
M19	September 2012	Consortium Agreement Steering Committee Meeting, Athens Advisory Committee Meeting, Athens Meeting of Working Group on National Cancer Plans, Athens	Invitation of EPAAC Collaborating Partners to Project Place EPAAC Facebook Strategy for Online Social Media Campaign 2nd Editorial Board Meeting, Athens (postponed to Brussels meeting early 2013)		WP 5 Advisory Council Meeting Dublin	Reports, Reviews, Analysis for the Screening Inequalities Survey	Putting Evidence into Practice Workshop, Brussels	Literature review for Guidelines on Nutrition and Cancer Care A map of clinical activities related to integrative medicine will be defined Literature review report on multidisciplinary care and networks	Discussion on the ECIS document on the ENCR meeting in Cork. Additionally, EUROCHIP and IARC meeting to follow up the agreement and outline of a possible program for joint activity with the purpose of updating ECO with EUROCHIP survival data	Last version of the Report on the NCCP Survey		September 2012	M19	
M20	October 2012	Second 6 Month Financial Report				Conducting a survey with national and regional screening managers from each EU country Conducting a teleconference with 5 participants from WP6 and 10 experts on cancer screening inequalities identified during the literature review. The objective of the TC would be to obtain recommendations on reducing screening inequalities Survey completed on applicability to other MS of the experience in the Netherlands in developing quality criteria for health checks	To assess evidence and use of Complementary and alternative medicine (CAM) in cancer care and to propose criteria for dissemination of appropriate information, with evidence reviewed (RTI)	Follow-up meeting (Paris), preparation of a guideline for implementing research coordination in selected areas. Agreement on priority areas for cancer research coordination				October 2012	M20	
M21	November 2012					Finalisation of ESSM Course Programme: Detailed course curriculum for Module 1 Publishing of Final Workshop Agreement European Schools of Screening Management (ESSM), 1st Module, Lyon 2nd Regional Workshop on Cervical Cancer Screening, Padova	Meeting to Assess Outcomes of the Review on Experiences on implementing Clinical Guidelines Meeting of Experts on the Review of the Programme in Communication Skills and Psychosocial Care for European countries with low resources in this area	Workshop to discuss the development of a new EUROCHIP High Resolution Studies, Milan				November 2012	M21	
M22	December 2012		Online Social Media Campaign Launch (postponed to first half of 2013)			Breast Cancer Screening Survey - Drafting and Piloting Regional workshops: Analysis of second survey	Literature Review Report on Experiences on implementing Clinical Guidelines Literature Review on multidisciplinary care and networks, conclusions to be commented by experts	Task force on population based cancer cost investigation in Europe: Ecological regression analysis: STEP 2: Collection of data to perform regression analysis Unification of cancer burden indicators: STEP 3: European Cancer Information System (ECIS) document final version				December 2012	M22	
M23	January 2013		2nd Editorial Board Meeting, Brussels			Organization of Workshop on Screening Results improvement in colorectal, breast and cervical cancer screening programmes Contact with experts and practitioners for design of 3rd regional workshop: breast cancer screening ESSM Course Programme: Detailed course curriculum for Module 2	Evidence based clinical guidelines for nutritional care for cancer patients To promote harmonization of CG focused on rare cancers. Final products: Map of the networks for rare cancers in European health care systems, as well as patients associations (INCa, ESMO, ECPC) and Report on feasibility to harmonize Clinical Guidelines at EU level (INCa, ESMO, ECCO, ECPC)	Unification of cancer burden indicators: STEP 4: Report on Harmonization of Cancer Burden Indicators Task force on population based cancer cost investigation in Europe: Inventory of cancer cost studies and methods: STEP 2: Survey for Collection of Cancer Cost Studies Development of inventory of statistical methods to analyse population based cancer data: STEP 2: Report on the Inventory of Statistical Methods to Analyse Population Based Cancer Data			January 2013	M23		
M24	February 2013					Plenary Workshop for resolution of comments on Quality Criteria for Health Checks Finalisation of Questionnaire on Screening Inequalities	Survey Design to Assess the Implementation of Standards of Care for Children With Cancer					February 2013	M24	
M25	March 2013					European Schools of Screening Management (ESSM), 2nd Module Regional workshops: Dissemination of third survey						March 2013	M25	
M26	April 2013	Steering Committee Meeting, Malta Advisory Committee Meeting, Malta Meeting of Working Group on National Cancer Plans, Malta Interim Report 2				Publication of CEN Workshop Agreement 68 Quality criteria for health checks		1st Workshop (Madrid), discussing a roadmap for implementing research coordination in selected areas				April 2013	M26	
M27	May 2013				EWAC Conference 2013 (presentation of final results, toolkit and templates)			Follow-up meeting (Valencia), gathering MS/AC and funding organisations willing to participate to the pilot projects, aim is to prepare the launch of the coordinated action in selected areas of cancer research	Meeting to individualise the main objectives to be proposed for the 2014 to 2020 programme			May 2013	M27	
M28	June 2013			2nd Interim Evaluation Report								June 2013	M28	
M29	July 2013						To develop a guide for effective implementation of CG and self-assessment tool for organizations (evaluation and modification into a European format of PEP guidelines, translation into 8 languages), Product: Guide for Effective Implementation of Clinical Guidelines in Cancer Care		Task force on population based cancer cost investigation in Europe: Inventory of cancer cost studies and methods: STEP 3: Meeting on cancer cost methodology and depreciation indexes			July 2013	M29	
M30	August 2013								Task force on population based cancer cost investigation in Europe: Inventory of cancer cost studies and methods: STEP 4: Report on methodology to estimate cancer costs in Europe			August 2013	M30	
M31	September 2013							2nd Research Forum (Amsterdam), presentation of pilot projects				September 2013	M31	
M32	October 2013					Organization of Workshop on Screening Results improvement and implementation in colorectal, breast and cervical cancer screening programmes			Development of standardised approach to routine collection on survivorship using population based cancer registries STEP 3: Report on methodology for the routine collection of survivorship population-based data			October 2013	M32	
M33	November 2013			Open Forum Bido pri Kranju (Slovenia), Focus on Cancer Screening and Early Diagnosis and National Cancer Plans		Integration of the survey results and expert recommendations in a report	Report "Mapping the landscape of cancer care in Europe"		Task force on population based cancer cost investigation in Europe: Ecological regression analysis: STEP 3: Regression analysis results			November 2013	M33	
M34	December 2013								Task force on population based cancer cost investigation in Europe: European Deprivation Index (EDI): STEP 3: EDI results in 5 European Countries			December 2013	M34	
M35	January 2014			Final Evaluation Report		Workshop Report (follow up on the outcome of the previous workshop)	Report on training workshop for communication skills and psychosocial care International conference to increase policy awareness on standards of care for paediatric oncology Carrying out of survey on the state of care standards for centres treating children and adolescents with cancer in Europe. Final products: Standards of Care for Children with Cancer in Europe, Report on the Survey to Paediatric Oncology Units	Reports on cancer incidence, mortality, survival, prevalence and cancer costs in Europe	Prepared guidelines for National Cancer Plans and specific indicators			January 2014	M35	
M36	February 2014	Final Report			Open Forum Reports Report on Perception and Behaviour Challenges of EU as result of 3 EWAC campaigns		Three training pilot workshops for improving communication skills and psychosocial care: Product: Report on the outcomes of the training workshops in communication skills and psychosocial care (IPOS)						February 2014	M36

Legend:
 Will not be achieved
 Ongoing
 Achieved
 Forthcoming